

Ringgold County Board of Supervisors Minutes February 8, 2021

The Ringgold County Board of Supervisors met in regular session Monday, February 8, 2021. The meeting was called to order at 9:00 A.M with the following members present: Ron Landphair, Colby Holmes and Steve Knapp.

A motion was made by Knapp, second by Holmes to approve the agenda with the removal of approval of utility permit.

AYES: Unanimous NAYS: None

Engineer Jared Johnson met with the Board to provide secondary roads updates. The skid loader brush cutter and excavator brush cutter were out working in the North Central, Northeast, and South-Central maintainer districts. Chainsaws have been working on cutting brush on the small isolated areas. Plow trucks were dispatched Thursday and Friday after a winter storm event moved through the County on Thursday. The sign truck was out resetting downed signs. The crew worked on and completed shoring posts for an upcoming project.

Work Order 666: Remove existing closed timber bridge and replace with low water crossing. Low water crossing will consist of a culvert/sheet pile headwall system. This design allows the culvert to handle smaller flows, and then overtop during high water events. Broken concrete will be place along the banks immediately downstream. Located on 110th Ave. South of 180th Street. (In Progress)

Johnson reported the department is working on FEMA project closeout.

The department is finishing up check plans for the February 9th submittal date for the Redding Weir project. The department is working with the adjacent landowners to acquire required easements.

At the Washington 20 project last week the Contractor excavated for, set forms, and poured the east pier pile encasements. Encasement forms were stripped on Friday. The east abutment forms were stripped, and installed at the west abutment. The west abutment rebar cage was swung into place.

The crew completed shoring posts for the Tingley 4 project.

The department has coordinated with the home owners on the east side of the bridge about the Tingley 11 project. The crew mobilized the crane to the site during the past week.

The Board moved forward with approval of the technology upgrade to the courtroom by the judicial branch.

The Board reviewed claims to be paid Wednesday, February 10, 2021.

The Board recessed at noon for lunch.

At 1pm the Board returned to budget workshop for FY22.

RESOLUTION RC21-38

WHEREAS, the Ringgold County Board of Supervisors do hereby approve the technology upgrade to the courtroom by the judicial branch.

THEREFORE, a motion was made by Holmes and seconded by Knapp stating such.

The vote on the resolution: AYES: All. NAYS: None. ATTEST: Amanda Waske, Auditor. Passed and approved February 8, 2021

RESOLUTION RC21-39

WHEREAS, the Ringgold County Board of Supervisors do hereby approve claims to be paid Wednesday, February 10, 2021.

THEREFORE, a motion was made by Knapp and seconded by Holmes stating such.

The vote on the resolution: AYES: All. NAYS: None.

ATTEST: Amanda Waske, Auditor. Passed and approved February 8, 2021

A motion was made by Knapp, second by Holmes to approve the minutes. Motion carried.

There was no further business. A motion was made by Knapp and seconded by Holmes to adjourn the meeting at 2:35 p.m.

ATTEST: Ronald L. Knapp
Board of Supervisors

Amanda Waske
Ringgold County Auditor