

Ringgold County Board of Supervisors Minutes

October 16, 2023

The Ringgold County Board of Supervisors met in regular session Monday, October 16, 2023. The meeting was called to order at 9:00 A.M with the following members present: Colby Holmes, Randy Taylor and Steve Knapp.

A motion was made by Taylor, second by Knapp to approve the agenda. AYES: Unanimous
NAYS: None

Engineer Jared Johnson met with the Board to provide secondary roads updates. The tractor and mower have been out working to mow vegetation along roadsides in the Southeast maintainer district.

The Total Patcher was out working to repair potholes along P27, P33, and 220th Ave.

Spot rock was hauled to the Northwest maintainer district.

Middle Fork 10 bridge on 290th street required closure due to numerous deck plank being broken and dislodged.

Roadway subdrains were marked along J55 and J20.

Work order update:

W.O. 1127: Clear brush and re-shape ditch and roadside for approximately 1500 ft. Located along 310th Street between P46 and 212th Ave. (Complete)

W.O. 1137: Replace deteriorated 3x3 concrete box culvert with new 42" ADS culvert. Culvert was extended to improve foreslope and clear zone. Located along P46 between J55 and 310th Street. (Complete)

W.O. 1139: Clear brush and reshape foreslope and ditch area for approximately 0.5 miles. Located along P46 between J55 and 310th Street. (Complete)

W.O. 1140: Extend existing 24" CMP culvert with new 24" ADS culvert. The existing culvert was extended to improve the foreslope and clear zone. Located along P64 between J55 and 310th Street. (Complete)

Last week at the Washington 15 project the crew finished forming and poured the east abutment, drove the 1st 50' of east pier piling and prepped them for extensions, the crane was moved to the west side of the bridge, west abutment piling were drove, extended, and drove to bearing/full penetration, the reinforcing steel cage for the west abutment was tied, started forming the west abutment, drove the 1st 50' of west pier piling and prepped them for extensions, welded pile extensions at east pier and partially at west pier. This week, weather pending, it is planned to finish forming and pour the west abutment, finish welding pile extensions, drive east and west pier piling to bearing and full penetration, strip the west abutment formwork, begin driving falsework piling.

Ted Smith & Renda Smith met with the Board to discuss the insurance renewal process with ICAP.


Jeanette Lutrick met with the Board to discuss potential funding available to the county for picnic tables in the shelter house. The Board supports her moving forward with the project. Lutrick went on to state that there is an anonymous donor in the community who wants to purchase Christmas decorations for the courthouse lawn. The Board is also in favor of this. Lutrick stated the Outdoor Alliance group would help coordinate this.

The Board tabled approval of claims.

A motion was made by Taylor and seconded by Knapp to approve the minutes. Motion carried.

There was no further business. A motion was made by Knapp and seconded by Taylor to adjourn the meeting at 12:05 p.m.

ATTEST:


Board of Supervisors


Ringgold County Auditor